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NEWS RELEASE 
 

FOR IMMEDIATE RELEASE – February 7, 2020 

 

Media Contact: 

Robert Duncanson, Ph.D., Director of Health & Natural Resources 

Town of Chatham 

(508) 945-5165  

rduncanson@chatham-ma.gov 

 

Sewer Construction Update 

 

Chatham – C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer 

Extension, Phase 1C – 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the 

Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below.  Work 

this winter will include force main installation, sewer installation, limited water main work and 

pump station work.   

 

Work for the week of February 10th – February 14th: 

1C – 3 & 4:  

• Continue Gravity Sewer Work on Lime Hill Road/Agway parking lot/Linden Tree Lane. 

 

• Commence Force Main and Low Pressure Sewer Installation on Christopher Harding 

Lane  

• *Tentative* Gravity Sewer Main and Laterals on Carolyn Drive 

• *Tentative* Gravity Sewer Work and Water Main Work on Wilfred Road 

 

 

 

 

 

 

 

 

 

 

Town of Chatham 
Office of the Selectmen 

Town Manager 
549 Main Street 

Chatham, MA 02633 
 

 

Jill R. Goldsmith 
TOWN MANAGER 

jgoldsmith@chatham-ma.gov  

 

 

 Tel: (508) 945-5105 

Fax: (508) 945-3550 
             www.chatham-ma.gov  

Note: Agway will be OPEN during construction with access via Linden 

Tree Lane or Lime Hill Road depending on actual construction location. 

mailto:rduncanson@chatham-ma.gov
mailto:jgoldsmith@chatham-ma.gov
http://www.chatham-ma.gov/
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1D – 1:  

*DETOUR* 

• Continue work on Meetinghouse Road – Gravity  

o Old Queen Anne Road and Meetinghouse Road Intersection  

o Work will be in both RT 137 & Old Queen Anne Road 

 

 

 

 

 
 

**Detour** - The intersection of Old Queen Anne Road and Rt. 137 will be closed. Detour route 

will utilize Old Queen Anne Road to Cemetery Road in Harwich to Church Street back to Old 

Queen Anne Road. 

 

Note – work hours will be extended from 7 AM to 7:30 PM for work on 

Old Queen Anne Road to expedite work. 

Note: The Corner Store will be OPEN during construction with access via 

Rt. 137 and/or Old Queen Anne depending on actual construction location 
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One Week Look Ahead (2/17 – 2/21):  

 

1C – 3 & 4: **Work is Planned for Monday 2/17 – President’s Day** 

• Continue Gravity and Low Pressure Sewer Work on Linden Tree Lane and Lime Hill 

Road 

• Continue Force Main and Low Pressure Sewer Installation on Christopher Harding Lane 

and Lime Hill Road 

• Continue Gravity Sewer Work on Balfour Lane 

• *Tentative* Gravity Sewer Main and Laterals on Carolyn Drive 

• *Tentative* Gravity Sewer Work and Water Main Work on Wilfred Road 

 

1D – 1: **Work is Planned for Monday 2/17 – President’s Day** 

*NEW DETOUR ROUTE* 

• Continue work on Old Queen Anne – Gravity 

o Working toward Chickadee Lane 
 

 

 

 

 

 

 

 

Note: Agway will be OPEN during construction with access via Linden 

Tree Lane or Lime Hill Road depending on actual construction 

location. 

Note – work hours will be extended from 7 AM to 7:30 PM for work 

on Old Queen Anne Road to expedite work. 

**Detour Route** - a new detour will begin when work commences on Old Queen 

Anne Road east of Rt. 137. Detour will utilize Sam Ryder to Middle Rd. to Rt. 137 

back to Old Queen Anne Rd.  

Note: The Corner Store will be OPEN during construction with access via 

Rt. 137 and/or Old Queen Anne depending on actual construction location 
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Two Week Look Ahead (2/24 – 2/28): 

 

1C – 3 & 4:  

• Continue Gravity Sewer Work on Balfour Lane 

• Commence Gravity Sewer Work on Heritage Lane 

• Continue Low Pressure Sewer Installation on Christopher Harding Lane, Lime Hill Lane, 

and Linden Tree Lane 

• *Tentative* Gravity Sewer Main and Laterals on Carolyn Drive 

• *Tentative* Gravity Sewer Work and Water Main Work on Wilfred Road 

 

 

Note: Agway will be OPEN during construction with access via Linden 

Tree Lane or Lime Hill Road depending on actual construction 

location. 
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1D – 1:  

*NEW DETOUR ROUTE* 

• Continue work on Old Queen Anne – Gravity  

o Working toward Chickadee Lane 

• Commence Gravity Installation Old Queen Anne from Intersection heading South 

 

Please note that this is a projected schedule and will be adjusted accordingly based on the 

Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be 

performing testing, installing inverts, raising castings, paving, and performing general cleanup at 

various locations throughout the project area. 

 

Roads will be passable at the end of each day. Police Details and Contractors will work with 

residents to ensure their needs for access are addressed. 

 

Police Details and signage will be in-place to assist motorists in reaching their destination. 

 

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless 

otherwise noted. 

 

We encourage you to visit the sewer construction project web site for updated schedule 

information and weekly press releases at: http://www.chathamscproject.info and the Town’s 

website for additional information regarding the CWMP and other important projects and events 

in the Town at: http://www.chatham-ma.gov. 

 

Thank you for your patience and cooperation during this important project to restore and protect 

our environment. 

 

### 
 

 

**Detour Route** - see Under Week One Look Ahead. 

Note: The Corner Store will be OPEN during construction with access via 

Rt. 137 and/or Old Queen Anne depending on actual construction location 

http://www.chathamscproject.info/
http://www.chatham-ma.gov/

